Message

From: Cirian, Mike [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=98D0OFD2CBB3F4F25B819C6929E 18D08D-CIRIAN, MIKE]
Sent: 10/26/2017 2:03:29 PM

To: Sloan, Richard [RSloan@mt.gov]
CC: Stoops, Thomas [TStoops@mt.gov]
Subject: RE: Modification to CFAC RI/FS Schedule of Deliverables

Thank you Dick

Mike Cirian, PE

Libby On-site Project Manager
US EPA

108 East 9th Street

Libby, MT 59923

{406) 293-6134 Office

From: Sloan, Richard [mailto:RSloan@mt.gov]

Sent: Thursday, October 26, 2017 7:19 AM

To: Cirian, Mike <Cirian.Mike@epa.gov>

Cc: Stoops, Thomas <TStoops@mt.gov>

Subject: FW: Modification to CFAC RI/FS Schedule of Deliverables

Mike,
The DEQ supports the proposead changs in the RIFS deliverable scheduls,
Thanks,

Dick Sloan

From: Michael Ritorto [maiiio: nuiorio@roukine.com]

Sent: Monday, October 23, 2017 7:31 AM

To: Cirtan. Mike Gena.gov

Ce: Iohn Shrolrzo@iclencore-ca.com, Steve Wright - CFAC; Andrew Baris; Laura Jensen; Dewitt, Lisa; Sloan, Richard;
Gunnar Emilsson

Subject: Modification to CFAC RI/FS Schedule of Deliverables

Mr. Cirian,

As discussed during our recent project meeting on October 5, 2017, Roux Associates, on behalf of CFAC, is submitting
this request to modify the CFAC RI/FS schedule of deliverables presented on Table 3 of the CFAC RI/FS Work Plan.

Please let me know if you have any questions or require additional information about this request.

Michael Ritorto | Principal Hydrogeologist/Office Manager | Roux Associates, Ing.
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